LEAFSCAN AI – TEAM DATA EXPERTS
Lisakhanya Ndwandwa, UX/UI Designer
TASKBOARD

Product Backlog	In Progress	Completed
List all tasks required for the entire project. All eight items below were planned in the Product Backlog and moved into Sprint 1.	• No cards in progress: all eight Sprint 1 cards were completed by 18 September 2026	
1. Project Planning & Requirements	Moved to Completed	Done – 15 Sep 2026 (4/4)
2. Design Frontend Interface	Moved to Completed	Done – 16 Sep 2026 (4/4)
3. Set Up FastAPI Backend	Moved to Completed	Done – 16 Sep 2026 (5/5)
4. Integrate AI Disease Detection Models	Moved to Completed	Done – 16 Sep 2026 (5/5)
5. Integrate Gemini AI Recommendations	Moved to Completed	Done – 17 Sep 2026 (5/5)
6. Connect Frontend and Backend	Moved to Completed	Done – 17 Sep 2026 (5/5)
7. Add Supporting Features	Moved to Completed	Done – 18 Sep 2026 (4/4)
8. Test and Present the Application	Moved to Completed	Done – 18 Sep 2026 (6/6)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Complete the eight Sprint 1 cards: planning, frontend design, backend, AI models, Gemini, connecting frontend and backend, supporting features, and testing and presenting • Create the Team Charter, assign roles and keep up daily stand-ups
2. Is anyone working on anything that is not on the board?	• No, all work is tracked as cards and checklists on the Trello board
3. What do we need to finish as a team?	• Compile the product backlog • Complete all eight Sprint 1 cards by 18 September 2026
4. Are there any bottlenecks or blockers to the flow of work?	• Merging two datasets with inconsistent folders and naming • Getting two AI models and Gemini to work together within an acceptable response time • Designing one interface that works on mobile and desktop • Limited project time

LOGBOOK

Date:	15-09-2026

Tuesday	1. What did I complete since the last standup?	• Took part in the Project Planning & Requirements card (4/4 checklist items done) • Team defined the problem statement and identified the target users (farmers and gardeners) • Team wrote the user stories and acceptance criteria and prioritised the product backlog
	2. What am I planning to complete between now and the next standup?	• Start the Design Frontend Interface card • Create the application layout and design the navigation and home screen
	3. What are my impediments (or risks or problems)?	• Risk: designing one interface that works well on both mobile and desktop • The sprint is short (15 to 18 September)

Date:	16-09-2026	
Wednesday	1. What did I complete since the last standup?	• Completed the Design Frontend Interface card (4/4): application layout, navigation and home screen, image upload section and diagnosis results section • Team completed Set Up FastAPI Backend (5/5) and Integrate AI Disease Detection Models (5/5)
	2. What am I planning to complete between now and the next standup?	• Make sure the results screen has space for symptoms, treatment and prevention advice from Gemini • Prepare the design for connecting the frontend and backend
	3. What are my impediments (or risks or problems)?	• Risk: the results screen must show the disease label and confidence score from the two AI models clearly • Dependency: the screens depend on the backend and AI work finishing on schedule

Date:	17-09-2026	
Thursday	1. What did I complete since the last standup?	• Team completed Integrate Gemini AI Recommendations (5/5): symptoms, treatment recommendations and prevention guidance generated • Team completed Connect Frontend and Backend (5/5): image upload sent to the API, prediction received, confidence score and advice displayed
	2. What am I planning to complete between now and the next standup?	• Add supporting features: AI follow-up chatbot, PDF diagnosis export, mobile-friendly layout review, and handling of invalid uploads and errors
	3. What are my impediments (or risks or problems)?	• Risk: treatment and prevention advice must stay readable on small phone screens • Invalid uploads and errors need clear messages for users

Date:	18-09-2026

Friday	1. What did I complete since the last standup?	• Team completed Add Supporting Features (4/4) • Team completed Test and Present the Application (6/6): tested image upload, disease predictions and AI recommendations, fixed critical issues, prepared the demonstration and documented the sprint outcomes and retrospective
	2. What am I planning to complete between now and the next standup?	• Present the LeafScan AI demonstration • Take part in the Sprint 1 retrospective
	3. What are my impediments (or risks or problems)?	• Limited time to test and fix critical issues before the final demonstration